Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 76202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/2/11

Mr. Bill Burke

Collin County

4600 Community Ave.

McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #133 — Owner Requested Additional VWC at Lower Level.

Dear Mr. Burke:

We have finalized the required quotations for PCQ #133 — Owner Requested Additional VWC at Lower
Level.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Three Thousand One Hundred Thirty Seven dollars ($3,137).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J, Less

John Leos

Approved by:

Collin County Date
< )
W 321
GAL Date
Lo i Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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R.J.S. PAINTING, INC. &

635 ROBBIE DR. + [RVING, TEXAS 75061

(972) 513-1985 + METRO (972) 5140112 (7 Co #1373
FAX (972) 790-7749

e ——————
R .

CHANGE ORDER

July 11, 2011 REVISED 7/25/11

Turner Construction JOB NAME / LOCATION
2001 North Lamar, Ste. 100 Collin County Courthouse
Dallas, TX 75202

PHO: 214-721-8455 Denton, TX

FAX: 214-721-8490
ATTN: John Leos

CHANGE ORDER: TURO12-8 Re: Additienal Work (VWC ADD)

Scope: Demo YWC. Skim Wall, Prime All, Install VWC, Mask/Protect Included. Work Performed
Per Email Dated 7-11-11 From Kevin Karagians LOWER LEVEL ONLY

LABOR $ 999.00

MATERIAL  $1,517.00 <

OH&P $ 241.00

TOTAL ADD TO CONTRACT $2,758.00

WE HEREBY PROPOSE TO FURNISH LABOR AND MATERJAL ~ COMPLETE IN ACCORDANCE
WITH THE ABOVE DESCRIPTIONS, FOR THE SUM OF:

TWO THOUSAND SEVEN HUNDRED FIFTY EIGHT DOLLARS
$2,758.00

Ty Corcon

Terry Corder / PROJECT MANAGER
teorder@rispaintingine.com
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